

**IOWA UTILITIES BOARD STAFF  
PROPOSED SCHEDULE**

**May 27, 2018 Deadline for Board Decision**

Hearing must be completed no later than end of January 2018

Rock Island Clean Line Rebuttal Testimony filed by December 2017

Intervenor testimony filed late October 2017

Rock Island Clean Line Direct Testimony filed by August 1, 2017

Staff Report filed by July 1, 2017

Staff needs to begin the route review process no later than August 1, 2016

Rock Island Clean Line to file complete Exhibit E documents for at least two counties by August 1, 2016