

**Draft Outline of Procedural Schedule for Rock Island Clean Line Matter
Dockets E-22123 through E-22138**

- July – Oct 2016 – staff continues to hold off on petition review and Clean Line pursues easement negotiations;
- Nov., 2016 – April, 2017 – staff commences Petition review and field inspections and the company and staff go through deficiency cycle. Company continues easement negotiations.
- May 1, 2017 – Initial Exhibit E documents submitted
- May, 2017 – Official Notice is issued and publication arranged
- June, 2017 – final deadline for any intervenors
- July, 2017 – staff issues report on Petitions and matters to be addressed in direct testimony and exhibits
- August 1, 2017 – Clean Line files final Exhibit E documents
- August 21, 2017 – Staff issues report on Exhibit E documents and matters to be addressed in testimony
- September 15, 2017 – Clean Line files prepared testimony and Exhibits
- October 1, 2017 – supporting intervenors file testimony and Exhibits
- November 1, 2017 – OCA and opposing intervenors file testimony and exhibits
- December 1, 2017 – Clean Line files reply testimony and exhibits
- Jan and Feb 2018 – Hearing (anticipate at least a 3 week hearing process sometime during these months)
- March 15, 2018 – initial post hearing briefs
- April 15, 2018 – Reply Briefs
- May 15, 2018 – Decision Meeting
- May 28, 2018 – Decision Deadline